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1. Overview
Security

According to the United Nations Office for Coordination of Humanitarian Affairs (UN
OCHA) Sudan Humanitarian Weekly update for September 2012, sporadic fighting
continued in some parts of Darfur, resulting in new civilian displacement. More than
1,500 people were newly displaced in Eastern Jebel Marra, Darfur. Meanwhile, returns
were reported in other parts of Darfur and, according to the United Nations High
Commissioner for Refugees (UNHCR), 39,500 refugees returned to areas of origin in
Darfur between January 2011 and June 2012. During the same period, 165,000
Internally Displaced Persons (IDPs) returns took place. Humanitarian organizations
have some level of access to the majority of people requiring humanitarian assistance in
Darfur. However, they continue to face constraints. These include government
restrictions, insecurity, bureaucratic impediments, poor infrastructure, and self-imposed
UN security procedures. The security of the people of Darfur and international aid
agencies remains unpredictable and the curfew continues from 5 pm to 8:30 am.
According to OCHA, insecurity affects aid activities in Darfur, as humanitarian staff were
affected by increased criminality throughout the Darfur region. This included office
burglary, carjacking and attacks on commercial vehicles. The program continued to
focus in this quarter on Dereige, Sakaly, Elsereif camps and Abga Rajel rural area
targeting IDPs and host communities for the delivery of water, sanitation and hygiene
promotion services and livelihood activities.

Program Implementation

Mercy Corps Scotland (MCS) continued implementing Water Sanitation and Hygiene
(WASH) activities in addition to Agriculture and Food Security (AFS) and Economic
Recovery and Market System (ERMS) activities in the three IDP camps including
Dereige, Sakaly, Elsereif camps, and in the Abga Rajel rural area.

For WASH, the project is focusing on improving access to safe drinking water, safe
access to sanitation facilities, promoting improved hygiene practices, and increasing
participation of communities by conducting capacity building trainings. The project
involved the community in planning, implementation, decision-making and management
of water and sanitation services. The project encourages the use of environmentally
friendly construction practices and monitoring of ground water levels and water quality
in the targeted areas. The WASH and agriculture and food security activities are
integrated to ensure water availability and sustainability in the demonstration gardens
and in the household vegetable farms. During the month of July, MCS conducted a
market assessment and value chain analysis to understand the market structure and
dynamics in South Darfur.

From the 9 to 18 of October 2012, MCS has conducted a KAP survey in the three IDP
camps (including Dereige, Sakaly, Elsereif and Abga Rajel). The survey aimed to
evaluate the progress and impact of the program.

AID-OFDA-G-10-00039, 9" Quarterly Report 2



2. Program Accomplishments
Sector 1: WASH
Sub-sector 1.1: Water Supply

During this quarter, MCS continued to support the running and maintenance of seven
motorized water systems in Dereige, Sakaly, and Elserif camps and provided
approximately a total of 577 cubic meters of safe drinking water per day benefiting
50,178 IDPs. The results of the October 2012 KAP survey by project staff revealed that
on average 17.2 liters of water are available per person per day in three camps and
18.4 liters per person per day in the Abga Rajel area.

The sector continued water quality analysis
(bacteriological and free residual chlorine tests)
in the three camps. A total of 77 samples
collected from water points showed 0% E. coli
bacteria, while 80 (89%) out of 90 samples
collected from water collection containers (jerry
cans) were free of bacteria. A total of 60 (67%)
out of 90 samples collected from water storage
containers were free of bacteria.

The results of free chlorine tests for water point
samples showed 2,358 samples with adequate
levels of chlorine exceeding 0.2 mg/l. The
results also revealed that 2 ,069 (95%) out of 2,180 samples collected from water
collection containers showed an average of adequate levels of chlorine (0.1 - 0.3 mg/l).
The Free Residual Chlorine (FRC) samples collected from the household water storage
containers (clay pots) showed that 1,785 (85%) out of 2,099 samples also had average
levels of adequate chlorine (0.1 — 0.3 mg/l). The levels of residual chlorine in the water
collection containers and households are improved as a result of the intensified public
hygiene campaign activities and cleaning of jerry cans and water clay pots.

Sub-sector 1.2: Sanitation

During this quarter, MCS continued implementing new construction, rehabilitation and
replacement of latrines in the project areas. All materials for casting latrine slabs,
construction and rehabilitation were provided by MCS, while volunteer hygiene
promoters mobilised the communities, both women and men, to participate in the
installation and management of their own sanitation infrastructure.

MCS also supported vulnerable families in Dereige, Sakaly, and Elserif camps and
Abga Rajel villages by providing bathing facilities and constructing a permanent school
latrine and hand washing facilities for a school in Dereige camp to promote sanitation
practices.

Sub-sector 1.3: Hygiene Promotion

To promote hygiene, the project reached out to communities, including women, men
and children, with messages to demonstrate safe drinking water, sanitation and hygiene
practices. During this quarter, three Children’s Hygiene and Sanitation Transformation
(CHAST) and Participatory Hygiene and Sanitation Transformation (PHAST) trainings
were conducted for 34 schools teachers (7 men and 27 women) and two trainings for
27 hygiene promoters (16 women and 11 men) on CHAST and PHAST in Dereige,
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Sakay, and Elserif camps. The activities focused on reducing high risk practices,
promoting hand washing practices, appropriate use and maintenance of latrines, and
safe handling of drinking water through various channels such as home to home visits,
water dialogues, open days, and jerry can cleaning exercises in the three IDP camps
and Abga Rajel areas.

Sub-sector 1.4: Environmental Health

During this quarter, MCS focused on the prevention of acute watery diarrhoea during
the rainy season. A total of 158 women were trained on conducting acute watery
diarrhoea trainings and preparation of oral rehydration solutions and 155 people (130
women and 25 men) were trained on vector control and environmental initiatives.

Six areas were sprayed for adult
mosquitoes and 12 breeding sites were
treated to reduce the density of the
mosquitoes and prevalence of malaria in
the three camps. Hygiene promoters
mobilized the community to participate in
. environmental modification and drainage
~ control to reduce the prevalence of water
| related diseases. MCS supported the
~ community by providing cleaning tools and
donkey carts to transport the waste, while

B e 8 the community participated in cleaning
L IO 9. " their houses and public places.

Sector 2: Agriculture and Food Security

Sub-sector 2.1: Seed Systems and Agricultural Inputs

MCS continued implementing the AFS activities aimed to improve access to agriculture
and food security outputs for the conflict affected populations in South Darfur. The main
activities during the quarter included following up on the seed fair's beneficiaries,
training of farmers on various agriculture topics, and running the demonstration
gardens. The activities continued implementation in the three camps of Deriege, Sakaly
and Elserif as well as the Abga Rajel rural areas.

MC Scotland conducted follow up visits to the seed fair beneficiaries in all program
areas. The beneficiaries received three types of seeds including groundnuts, sorghum
and millet. The beneficiaries were monitored to see whether they planted the seeds they
received during the seed fairs and to assess how the crops were performing in the
fields. The follow up exercise revealed that all farmers who received seed had planted
and the crops were performing very well. This result was given to the fact that the
farmers received the seed in good time and there was sufficient rain during this years’
planting season. The yields are expected to be very good and already some famers
have started harvesting their crops. According to the Food and Agriculture Organisation
(FAO), Sudan’s cereal production this year is anticipated to be slightly above average
due to good rains.
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Seed fair beneficiaries’ fields

During the past quarter, MCS continued conducting farmer training on seed storage and
preservation and 350 farmers, including 258 women, were trained in the three camps
and the Abga Rajel area. Seven training sessions, two days each, were conducted to
equip farmers with the knowledge and skills on how to store and preserve their
agricultural produce. The farmers were taught the economic value of storing their grain,
the different types of storage pests and their control, different storage methods, and the
different seed treatment methods. The training sessions were jointly constructed by
facilitators from the Ministry of Agriculture and MCS staff. The total number of farmers
trained on seed storage and preservation was 650 farmers, including 465 women.

MCS also conducted farmer training on waste recycling and 151 farmers, including 108
women, were trained in the Abga Rajel area. Three training sessions, two days each,
were conducted on compost pit preparation and briquette making. The pits are used to
make organic manure from household and farm waste for gardens to improve soil
fertility and agricultural productivity. The briquettes are made from household and farm
waste to use as fuel for cooking. This will reduce the need for firewood and tree cutting.
The training sessions were jointly facilitated by the Ministry of Agriculture and MCS
staff. The total number of farmers trained on waste recycling was 451 farmers, including
302 women.

MCS continued to maintain the three vegetable and tree nursery demonstration gardens
in Elserif camp, Abga Rajel East, and
Abga Rajel West. The gardens are being
used for demonstrations and training sites
for the surrounding farming communities.
Community members are allowed to come
into the gardens twice a week and harvest
the vegetables for their own consumption.
The demo gardens are demonstrating
different technologies, including
agronomic practices of the different
vegetable crops, bucket drip irrigation,
vegetable and tree nursery management,
soil fertility, and water management.

- Training of farmers on vegetable
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gardening/tree planting continued during the past quarter and 240 farmers (70 men and
170 women) in the three camps and Abga Rajel were trained in six training session that
were two days each. The training mainly focused on vegetable and tree nursery
management including vegetable/tree nursery establishment and management, nursery
records and record keeping plus marketing of vegetable/tree nursery seedlings. The
training was conducted in collaboration with the State Ministry of Agriculture and
Forestry which provided the training facilitators from the Horticulture Department. The
total number of farmers trained on vegetable gardening and tree planting was 320
farmers, including 207 women. All the farmers trained in vegetable gardening & tree
planting received four fruit tree seedlings each (two guava seedlings and two lime
seedlings) for planting at their homes.

Backyard vegetable gardens for IDP farmers supported by the project

During the past quarter a new set of farmers were identified and selected for training in
vegetable production. MCS conducted eleven training sessions of two days each
resulting in 550 farmers trained in vegetable production. The trained farmers were also
supported with vegetable production kits including seeds and tools. The total number of
farmers trained on vegetable production stands at 1,349 farmers, including 1,072
women. Distribution of vegetable production kits including seeds and tools to the trained
550 vegetable farmers continued. MCS conducted monitoring visits to the earlier trained
and supported vegetable production farmers. Most of the beneficiaries that were visited
reported to be consuming the vegetables at a household level and some farmers are
selling the surplus vegetables to boost household income. Others are preserving the
vegetables by drying them for consumption during the dry season when vegetable
supplies are low.
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Farmers with their vegetable harvest Drying okra for dry season consumption

Sector 3: Economic Recovery and Market Systems (ERMS)

Sub-sector 3.1: Economic Asset Development

During the past quarter MCS continued with the implementation of ERMS activities
which are aimed at improving business skills and income generation opportunities for
vulnerable households. The activities included training beneficiaries on vocational skills
in carpentry, blacksmith and mobile repair and maintenance; and business skills training
for entrepreneurs. The activities are being implemented for beneficiaries in the three
camps plus the Abga Rajel rural areas.

A total of 14 out of 21 beneficiaries graduated after successfully completing a three
month vocational training course in mobile repair and maintenance at Nyala Technical
College. The graduates were supported with tool kits to enable them to start work and
offer services in mobile repair and mobile charging. Seven beneficiaries never
completed the course due to moving outrqf_ Nyala to pursue formal education or

B
going back to their places of origin for farming because of the current planting season.
The total number of graduates in mobile repair and maintenance is 29 beneficiaries.
MCS followed up on five of the graduates and all of them had found work. They are
repairing and charging mobile phones and their daily income ranges from 20 to 35
SDGs. One vocational training course in carpentry had 15 trainees continue. Another
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course for blacksmiths with 15 trainees started at the Nyala Technical School. The
trainees are being equipped with the knowledge and skills to improve the quality of their
products, to establish/develop their businesses, or search for employment.

During the quarter, MCS followed up on a number of the first batch of blacksmith
vocational training graduates. Eleven out of the fifteen graduates were already working
producing products like beds and windows. The blacksmiths reported a daily income of
25-50 SDGs. Seven graduates in carpentry were monitored and three of them were
found working producing cupboards, wooden chairs and tables. They reported a daily

Carpentry graduate product Blacksmith graduate products

MCS continued with business skills training and eight five-day training sessions for 280
entrepreneurs. Sixteen of the trained facilitators were utilized in facilitating the training of
the entrepreneurs in business skills. The trainings were conducted to enhance the
entrepreneurs’ business skills. The entrepreneurs were selected from the three camps
plus Abga Rajel areas.

Sub-sector 3.2: Temporary Employment

For temporary employment, MCS staff selected three camp coordinators (one in each
camp) to supervise the community volunteer hygiene promoters and water chlorinators,
technicians, and pump operators and followed up with them in the implementation of
WASH activities in Dereige, Sakaly and Elsereif camps. Additionally, MCS staff selected
one camp coordinator for AFS/ERMS activities to monitor the demonstration garden
activities in Elsereif camp. A total of 260 individuals have been employed on cash for
work in the three demonstration gardens for the past three months.

Cross-cutting Issues

a. Environment

The program’s impact on the environment was considered during the implementation of
the program activities. The team used environmentally friendly materials for the
construction and rehabilitation of sanitation facilities, the rehabilitation of water points
and the demonstration gardens to promote best environmental practices. The team
encouraged IDP and host communities to plant trees and vegetables near the water
sources (hand-pumps and tap stands) using stagnant water. The sector also ensured
water protection from contamination by human feces by promoting adequate disposal of
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human feces in the sanitation facilities and proper waste management. During the past
guarter, 240 farmers were trained on tree planting and were given four fruit tree
seedlings for planting at their homes.

b. Gender

To ensure that gender issues were addressed, men, women and children participated in
the decision making and management of program infrastructure. This was conducted
through AFS/ERMS trainings, information of WASH committees, community hygiene
promoters and school clubs to strengthen capacity

c. Capacity Building

MCS implemented trainings during this quarter to strengthen the capacity of the
beneficiaries to sustain sanitation and hygiene promotion activity in schools. This also
enabled the community to participate and manage the WASH services in the three
camps and Abga Rajel area. The project provided seven trainings on water
management for 90 people (42 women and 48 men), four ground water sessions for 40
men, and three water management trainings for three WASH committees for 45 people
(15 women and 30 men) in the project areas.

Water management training for WASH committee in Sakaly camp
3. Transition Strategy

The community-based operation and maintenance workshop was postponed for further
consultation with UNICEF/WES main offices in Khartoum. The decision was made to
organize the workshop with IDP community leaders and encourage them to decide what
percentage the community should contribute for the operation and maintenance of the
water systems, rather than leave the decision to the WASH agencies.
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Coordination

UNCEF/WES continued coordinating WASH activities in Nyala South Darfur. Bi-weekly
WASH coordination meetings were conducted with UNICEF/WES to share information
and ensure the smooth implementation of activities. MCS also supported the Ministry of
Health to implement acute watery diarrhoea training and vector control spraying. In the
AFS and ERMS sectors, MCS staff coordinated with the Ministry of Agriculture and
Forestry, the Horticulture Department, FAO, WFP, Nyala University, Nyala Technical
College and Nyala Technical School. Monthly and weekly reports are being submitted to
WES, UNICEF, OCHA and HAC.

4. Challenges
Movement is restricted to program areas due to insecurity and demonstrations in Nyala
Town.
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Baseline data — 8Quarterly Data

: : Dereige Sakaly Elsereif AR East AR West
Locations and Number of People per Location:
28,514 15,035 13,758 746 4,952
Sector 1: Water, Sanitation & Hygiene (WASH)
Conflict Affected populations have Baseline 9QR Baseline 9QR Baseline 9QR Baseline 9QR Baseline | 9QR
increased access to quality water
Objective: supply, appropriate sanitation
facilities, and improved hygiene
practices
N. of Benef.
Targeted: 74,690
N. of Direct
Benef. 50,178
Targeted:
Sub-Sector | Environmental Health
Name:
Indicator 1: Number of (.:o.njmunity clean-up/debris | 2 3 2 3 0 3 0 2 0 2
removal activities conducted
Number of vector-borne disease 0 1 0 1 0 1 0 0 0 0
Indicator 2: environmental control activities
implemented
Indicator 3: Number of bathing facilities completed | Q8- 173 321 Q8- 210 164 Q8- 193 65 Q8-0 175 Q8-0 95
Sub-Sector Water Supp|y
Name:
- . Number and percent of household Q8-5703 3422 Q8-3007 1213 Q8-2752 1742 0 0 0 0
ndicator 1: i i i i
water supplies with O coliform bacteria 100% (60%) 100% (76.7%) | 100% (63.3%)
per 100 ml
. } Average water usage of target 8.2 20 7.5 16.6 6.3 14.9 15 15.4 20 21.4
Indicator 2: population in litres per person per day
prior to and after interventions
Number and percent of water points 15 15 4 4 15 16 N/A N/A N/A N/A
Indicator 3: with measurable chlorine residual 100% 60% 100% 70% 100%
exceeding 0.2 mg/l
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Sub-Sector
Name:

Sanitation

- Number and percent of household 207 3467 130 1068 100 1847 84 91 0 752
ICICAOTRE latrines completed that are clean and
in use in compliance with Sphere 36% 60.8 35% 67.6% 80% 67.1% 42% 61% 76%
Indicator 2 Number and percent of household 513 5475 242 1524 213 2752 95% 144 90% 990
ndicator 2: o i iliti
Pnaﬂgewasmng facilities completed and | 540, 96% 20% 96.4% | 48% 100% 96.7% 100%
Indicator 3: Number and percent of households 570- 2960 242 1007 1376 1847 0 103 0 363
disposing of solid waste appropriately | ; 5o, 51.9% | 20% 63.7% | 5% 67.1% 68.9% 36.7%
Sub-Sector | Hygiene Promotion / Behaviors
Name:
- . Percent of target population 6% 20843 7% 5574 4% 9232 54% 439 67% 3466
ndicator 1: i r i
gfarzﬁggga“”g good hand-washing 73.1% 70.5% 67.1% 58.9% 70%
Indicator 2: demonstra’[ing correct water usage and 63.9.% 67.9% 54.5% 43.3% 51.8%
storage
- 3 Number and percent of clean water 0 15 2 4 1 14 0 0
ndicator 3: i ioni 0,
points functioning three months after 100%
completion —— Sl
Sector 2: Agriculture and Food Security
(AFS)
Main Conflict-Affected populations
Objective: have improved access to
agriculture and food security
Number of
Beneficiaries | 23,000
Targeted:
Number of
IDP 17,400
Beneficiaries
Sub-Sector | Seed Systems and Agricultural
Name: Inputs
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(Projected) increase in number of | 33% - 100% - 33% - 0% - 0% -
months of food self-sufficiency
Indicator 1: due to distributed seed mg:]eg mg;% mg;ee, chg:]eg mg;ee,
systems/agricultural input for
beneficiary families months months months months month
s
_ Number of people benefiting from | 350 300 150 300 0 300 600 400 600 400
Indicator 2: | seed systems/agricultural input
activities
No. of Vegetable Production and drip 0 150 0 350 0 50 0 0 0 0
beneficiaries | jrrigation
trained
No. of Seed fairs and seed vouchers 0 300 0 300 0 300 0 400 0 400
beneficiaries
No. of 0 50 0 50 0 50 0 50 0 100
beneficiaries | Seed storage and preservation
trained
No. of . 0 0 0 0 0 80 0 103 0 57
L Vegetable gardening/ tree
beneficiaries lanting trainin
trained P 9 9
No. of . . 0 0 0 0 0 0 0 57 0 100
L Waste recycling (compost pit
beneficiaries reparation and briquette making)
trained brep q 9
s mwEr & Economic Recovery and Market
Systems (ERMS)
: Conflict-Affected populations
Main _ have improved economic asset
Objective: and market development and
restoration and microfinance
Number of
Beneficiaries | /+720
Targeted:
Number of
P~ 17,085
Beneficiaries
Targeted:
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Sub-Sector

Economic Asset Development

Name:
Number of people assisted - - - - = = =
Indicator 1: through economic asset
development activities
, _ Number and percent of people - - - - - - -
Indicator 2: utilizing economic assets created
to support their livelihood pattern
No. of Training in C 0 0 0 2 0 0 0
beneficiaries raining in Carpentry
No. Training in Mobile repair and 0 0 0 2 - 1 1
beneficiaries | maintenance
No. of S . 0 0 0 2 0 0 0
beneficiaries Training in Blacksmith
Sub-Sector | Temporary Employment
Name:
_ Number of people employed - - - 90 - 85 85
Indicator 1: through Cash-for-Work (CFW)
activities
Average USD amount per person | 5 SDG 24.5 13 SDG 15SDG | 21 SDG 15 15
Indicator 2: earned through the Cash-for- SDG SDG SDG
Work (CFW) activities
Number and percent of women (88) (30) (29) 90% 4) 70% 70%
Indicator 3: employed through Cash-for-Work 91% 5206 50% 2504

(CFW) activities
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